COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 16/ 2014

ESTI MATE SUMVARY 09: 37: 49
CONTI D: C18842 ESTI MATE NO 0010 PROG SPEC YR 2005
PCN. 18842-BI D COFRS REPCRTI NG CATEGCRY: 2 FACS REF NO
CONTRACT DESCRI PTI ON\: TIME CHARGED: 0.0 DAYS TI ME ALLOW 322 WORK DAYS
1-25 WDEN NG NCRTH OF COLCRAD PERCENT TI ME: 0. 00 ORI G TI ME ALLOW 300 WORK DAYS

PRQJECT NO 1 025A- 016

1-25 WDEN NG NORTH COF COLCRADO SPRI NGS

NAME OF ROAD: 025A

PRQJECT COUNTI ES: EL PASO

CONTRACTOR:

KIEW T | NFRASTRUCTURE CO PAY PERI OD ENDI NG 01/ 15/ 2014 DATE TI ME STARTED 03/01/2013

7926 S. PLATTE CANYON RD DATE LET 03/ 05/ 2013 DATE WORK BEGAN

DATE AWARDED 12/ 21/ 2012 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/ 01/ 2013 DATE ACCEPTED
LI TTLETON CO 80128 303-979- 9330 DATE NOTI CE TO PROCEED 03/01/2013
CURRENT TOTAL TH' S ESTI MATE

CURRENT PROJECT AMI:  $ 56,491, 144. 08 PARTI Cl PATI NG $ 38,327, 600.90 $ 1,127, 768. 65

AWARD PRQIECT AMT: $ 51,700, 000.00 NON-PARTI Cl PATI NG 0. 00 0.00

PERCENT COVPLETE: 67. 85% TOTAL EARNI NGS 38, 327, 600. 90 1,127,768.65

FUNDS AVAI LABLE: $ 18, 163,543.18 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 38, 327, 600. 90 1,127, 768. 65

TOTAL CLAI MS: $ 0.00 RETAI NAGE - 775, 500. 00 0.00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 37, 552, 100. 90 1,127, 768. 65
LI QUI DATED DAMAGES 0.00 0. 00
AUTOPAY ADJUSTNENT 0. 00 0.00
AVOUNT DUE 37, 552, 100. 90 1,127, 768. 65
OTHER ADJUSTMENTS 0. 00 0. 00

pAMENT DE s  1.127.768.65

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18842 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 18842-BI D ESTI MATE RUN 01/ 16/ 2014
PRQJECT: | 025A- 016 ESTI MATE NO 0010 09: 37: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS Qry TO DATE PERI OD AMVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE o ____________.
CAT NO0200 ROADWAY
0005 626- 00000 Mobi i zati on 1. 000 0.934
LS 0. 000 0. 00
5, 000, 000. 00000 0.934 4,670, 000. 00
0010 631-00100 *Hi ghway Design & Construction 1. 000 0.592
LS 0. 027 1,113, 750. 00
41, 250, 000. 00000 0.619 25, 533, 750. 00
0015 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0020 700-70011 F/ A Partnering 10, 000. 000 9, 299. 480
FA 0. 000 0. 00
1. 00000 9, 299. 480 9, 299. 48
0025 700-70012 F/ A Asphalt Pavenent |ncentive 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0030 700-70016 F/ A Fuel Cost Adj ustnent 10, 000. 000 -10, 482. 030
FA -2,163.730 -2,163.73
1. 00000 -12, 645. 760 -12,645.76
0035 700-70018 F/ A Roadway Snoot hness | ncentive 375, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0040 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 1, 000, 000. 000 153, 193. 920
FA - 28, 467. 620 - 28, 467. 62
1. 00000 124, 726. 300 124, 726. 30
0045 700- 70021 F/ A On- The-Job Trai nee 25, 600. 000 16, 809. 000
HOUR 0. 000 0. 00
1. 00000 16, 809. 000 16, 809. 00
0050 700- 70034 F/ A Kettle Creek Restoration 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0055 700- 70035 F/ A Acker man Overl| ook 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C18842 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 18842-BI D ESTI MATE RUN 01/ 16/ 2014
PRQIECT: 1 025A- 016 ESTI MATE NO 0010 09: 37: 49
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 700- 70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0085 900- 00006 Added Item (Dol lar)/ PCO 002 Elimnation of Kettle 0. 000 0. 000
Creek
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0090 900- 00006 Added Item (Dol lar)/ PCO 006 B.A /B.O Amrendnment 76, 221. 000 76, 221. 000
DOL 0. 000 0. 00
1. 00000 76, 221. 000 76, 221. 00
0095 900- 00006 Added Item (Dol lar)/ PCO 007 Project Wetland Maping 60, 484. 000 60, 484. 000
DOL 0. 000 0. 00
1. 00000 60, 484. 000 60, 484. 00
0100 900- 00006 Added Item (Dol lar)/ PCO 010 Ackernman Overl ook Design 102, 781. 000 102, 781. 000
DOL 0. 000 0. 00
1. 00000 102, 781. 000 102, 781. 00
0105 900- 00006 Added Item (Dollar)/ PCO 012 Mddle Tributary 41, 762. 000 37, 585. 800
Downst r eam Desi gn
DOL 0. 000 0. 00
1. 00000 37, 585. 800 37, 585. 80
0110 900- 00006 Added Item (Dol lar)/ PCO 013 Mddle Tributary Upstream 26, 200. 000 24, 890. 000
Desi gn
g DOL 0. 000 0. 00
1. 00000 24, 890. 000 24, 890. 00
0115 900- 00006 Added Item (Dol lar)/ PCO 019 Changes to Water Quality- 294, 858. 000 294, 858. 000
Desi gn
g DOL 0. 000 0.00
1. 00000 294, 858. 000 294, 858. 00
0120 900- 00012 Added Item (Foot)/ PCO 027- Fiber Optic C P 12, 200. 000 12, 200. 000
LF 0. 000 0. 00
23. 12000 12, 200. 000 282, 064. 00
0125 202- 00950 Rem Conc Found/ Sl ab PCO 025 Unknown Concrete Slab at 193. 700 193. 700
Jackson Creek
Sy 0. 000 0. 00
174. 32000 193. 700 33,765.78
0130 900- 00005 Added Item (Day)/ Overhead associated with Conpensabl e 0. 000 0. 000
Del a
Y DAY 0. 000 0.00
7, 466. 00000 0. 000 0. 00



CONTI D C18842 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PON: 18842-BI D ESTI MATE RUN 01/ 16/ 2014
PRQIECT: | 025A- 016 ESTI MATE NO 0010 09:37: 49
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0135 626- 00000 Mobi i zati on ReMob in 2014 due to Conpensable Delay in 0. 000 0. 000
PCO 0019
LS 0. 000 0. 00
188, 186. 00000 0. 000 0. 00
0136 626-00100 Mobi |i zation (w o Autopay) This utilizes the correct 0. 000 0. 000
line itemcode for remob in 2014
LS 0. 000 0. 00
188, 186. 00000 0. 000 0. 00
0140 506- 01020 Geogrid Reinforce TX-5 Triaxial Geogrid 44, 450. 000 32,712.000
SY 0. 000 0. 00
3. 80000 32,712. 000 124, 305. 60
0145 203- 00060 Enb Matl (CIP) R 60 on geo grid |ayer 7, 358. 000 7,358. 000
CY 0. 000 0. 00
8. 23000 7, 358. 000 60, 556. 34
0150 900- 00024 Added Item (Ton)/ 2" rock for soft spot nitigation 8, 100. 000 5, 520. 000
TON 0. 000 0. 00
33. 54000 5,520. 000 185, 140. 80
0151 304-09014 ABC (Spec) O ass 6 for soft spot mitigation 2, 343. 000 2, 343. 000
TON 0. 000 0. 00
30. 54000 2, 343. 000 71, 555. 22
0155 900- 00024 Added Item (Ton)/ 4"-6" rock for soft spot nmitigation 9, 550. 000 7,744.000
TON 0. 000 0. 00
37.90000 7, 744.000 293, 497. 60
0159 203-00100 Mick Excav 42, 000. 000 24,817. 000
CcY 0. 000 0. 00
17. 00000 24,817. 000 421, 889. 00
0160 900- 00014 Added Item (Lunmp Sum)/ Soft Spot Mtigation (May - 1. 000 1. 000
August)
LS 0. 000 0. 00
522, 581. 80000 1. 000 522, 581. 80
0185 900- 00006 Added Item (Dol lar)/ Price Reduction Wrking Time -5, 850. 000 0. 000
Vi ol ation
DOL -5, 850. 000 -5, 850. 00
1. 00000 -5, 850. 000 -5, 850. 00
CAT 0200 CURRENT AMI  $50, 904,108.14$ 1,077, 268. 65 $32, 928, 264. 96



CONTI D C18842

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 5

PCN: 18842-BI D ESTI MATE RUN 01/ 16/ 2014
PRQJECT: | 025A- 016 ESTI MATE NO 0010 09: 37: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO300 STRUCTURES
0065 631-10002 *Bri dge Design and Construction 1. 000 0.976
LS 0. 010 50, 500. 00
5, 050, 000. 00000 0. 986 4,979, 300. 00
0170 631-10002 Bri dge Design and Construction 0.072 0.072
LS 0. 000 0. 00
278, 277. 00000 0.072 20, 035. 94
0180 621-00700 Ped Pat hway 1. 000 0. 000
LS 0. 000 0. 00
117, 000. 00000 0. 000 0. 00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0070 620-00005

0075 620-00012

0080 620-00020

Sanitary Facility

Field Ofice (Special)

Field Laboratory (O ass 2)

CAT 0300 CURRENT AMI  $

1. 000
EACH
235, 000. 00000

1. 000
EACH
160, 000. 00000

1. 000
EACH
5, 000. 00000
CAT 0400 CURRENT AMI  $

5,187,035.94 $

[y

. 000
0. 000

=

000

[y

. 000
0. 000

=

000

[y

. 000
0. 000

=

000

50, 500.00 % 4,999, 335. 94

0. 00
235, 000. 00

0. 00
160, 000. 00

0.00
5, 000. 00

400, 000. 00 $

0.00$ 400, 000. 00

PRQJECT TOTAL CURRENT AMI $ 56, 491, 144.08 $ 1, 127, 768. 65 $38, 327, 600. 90



